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CCR No. 96-0218B Logged Date 4/11/96 Rev. B Request Type CCR

Priority Routine I:I Urgent Emergency I:I Affected Release Change Class |l

Title Moving some SCF interfaces from VO to Web; providing GUI via X11 for Reprocessing Requests and for Science
SW I&T, etc.

Documents Affected Source Nos (RID, NCR, etc.) or Tech
SCF ICD Reference
RTM Changed |:| Start New Baseline |:|

Problem: Revision B is occasioned by the need to update the figures to reflect Revision A of this CCR).

The current version of the SCF ICD specifies the use of the VO interface for a number of data flows (SS Alg Package,
Test Products, Processing Status, Processing Errors, Metadata Update) which the VO protocol cannot support.
Additionally, Reprocessing Requests need to be input from the SCFs directly as opposed to the email mechanism and
ECS has a requirement to support remote science software integration and test by SCFs.

Proposed Solution
Figures 3.1.1-1 and 4.2-1 are provided as baselined by ESDIS and as proposed (consistent with this CCR.

(Also, Figure 4.1-1 is provided for continuity and completeness although that figure is unchanged by this CCR.)

Remap these interfaces to the HTML/http protocol, in accordance with the ECS white paper "Potential Integration of VO
and V1 Components for Release A", 420-WP-002-001, November 1994. Provide the Production Request interface to
the SCFs via the secure X11 (X windows) interface for Reprocessing Request submission. Also provide that X11
interface for remote science software integration and test by SCFs and make certain other Release A-related
corrections to the ICD.

Impact Analysis:

Organizations Affected: BOO D Contracts |:| ESO |:| FOS D M&O |:|
QA |:| Rel. A Rel. B Rel. IR1 I:' SCDO Supp |:| SMO Subconts |:|

Other
Cost: None Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Stanley A. West (Signed) Stanley A. West 4/11/96
Signature Date
Office SMO Office Manager (Signed) R. E. Clinard 4/11/96
Signature Date
Disposition Approved Approved w/Comment |:| Deferred |:| Disapproved |:|
Comments:

CCB Chairperson  (Signed) R. E. Clinard 4/12/96

Signature Date
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